ID	Task Name	Duration	Start	Finish	Predecessors
1	6 MONTHS EXPOSURE STU	467 days	Thu 11/1/01	Fri 8/15/03	
2	investigator brochure	15 days	Thu 11/1/01	Wed 11/21/01	
3	study objectives	5 days	Thu 11/1/01	Wed 11/7/01	
4	draft protocol summary/study p	10 days	Thu 11/8/01	Wed 11/21/01	3
5	site selection	15 days	Thu 11/22/01	Wed 12/12/01	4
6	1st contract with site	30 days	Thu 12/13/01	Wed 1/23/02	5,4
7	protocol development	50 days	Thu 1/24/02	Wed 4/3/02	2,6
8	final protocol, informed consent	0 days	Thu 4/4/02	Thu 4/4/02	7
9	IRB review	40 days	Thu 4/4/02	Wed 5/29/02	8,2
10	bionanlytical methods set up	120 days	Mon 2/11/02	Fri 7/26/02	4
11	2nd contract with site	15 days	Thu 5/9/02	Wed 5/29/02	8
12	IRB approval	0 days	Thu 5/30/02	Thu 5/30/02	9
13	recruitment and screening	42 days	Thu 5/30/02	Fri 7/26/02	12,11
14	test materials available	0 days	Mon 7/1/02	Mon 7/1/02	
15	clinical performance	200 days	Mon 7/29/02	Fri 5/2/03	14,12,11,13
16	lab analysis	250 days	Mon 7/29/02	Fri 7/11/03	10,15SS
17	data management	20 days	Mon 7/14/03	Fri 8/8/03	15,16
18	draft report	20 days	Mon 8/11/03	Fri 9/5/03	17
19	results available	0 days	Mon 9/8/03	Mon 9/8/03	18FF
20	final report	20 days	Mon 9/8/03	Fri 10/3/03	19
21	final results	0 days	Fri 10/3/03	Fri 10/3/03	20FF

Project: ScorLongtermClinDev
Date: Wed 10/17/01

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline

PM30013373347

Source: https://www.industrydocuments.ucsf.edu/docs/fxvk0001